
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending October 22, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 54% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–60% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Nov 29, 2006         http://biomitigation.org

STATUS OF WORK:  
In 

Progress
Completed     

To-Date
Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 1 153 160 96%
Footing Boxes Complete 11 17 28 61%
SUBSTRUCTURE
Pier Tables 5 6 28 21%
Pier Columns 7 12 28 43%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 6 392 876 45%
Segments Cast 2 195 452 43%
Segments Ship out to Oakland 6 34 452 8%
SUPERSTRUCTURE
Segments Erect 2 32 452 7%

FOUNDATIONS
• Pier 13W – Complete the top slab reinforcing steel
• Pier 12W  – Completed pile cages, awaiting lift 1st pour
• Pier 11W – Continue pile head connection plate welding
• Pier 10W – All welding pile head connection plates installed 
• Pier 09W – Begin slot cutting operation
• Pier 08W – Jetting the final 2 piles, pile plug & annulus grout to follow 
• Pier 07W – Position pile tops then drive to tip
• Pier 03W – Splice the middle pile (#2) on the east side. Piles (#1&3) already driven

PIER COLUMNS
• Pier 16W – Place access casing cover
• Pier 15W – Place forms for access casing wall
• Pier 14W – Cure 1st lift pier concrete



 
SKYWAY (04-012024) Continued                         Doug Coe / David Salladay
PIER TABLES
• Pier 11E – Install and post-tension PT Strands
• Pier 10E – Form deck
• Pier 09E – Cure 3rd lift concrete
• Pier 08E – Set precast panels
• Pier 07E – Install interior forms
• Pier 06E – Install falsework
• Pier 05E – Pre-tie steel for stems
• Pier 03E – Install 2nd lift steel 

PRECAST YARD (Stockton)
• 6 panels are scheduled to be cast next week
• 2 segments are scheduled to be cast next week
• Expect to ship 6 segments to Oakland next week

SUPERSTRUCTURE
• Pier 13E – Pour closure between 1E&W & Pier table & lift segments 2E&W 
• Pier 12E – Form and pour closure between segments 1E&W

PIER W2 STRUCTURES  (04-0120C4)            Ben Ghafghazi / Leonard Fiji
Time Elapsed –146% Est. Date of Completion – October 21, 2004
Work completed – 100%  Project cost: $25M

STATUS OF WORK:
• Project accepted on October 20,  2004

YBI SUBSTATION  (04-0120G4)    Beau Wrightson 
Time Elapsed – 92% Est. Date of Completion – December 15, 2004
Completed – 89% Project Cost: $5.5M

STATUS OF WORK:       

      UTILITY RELOCATION
• Continue micro tunneling 
• Form exterior wall of exit pit
• Splice 15kV to substation
• Program relay switch gear
• Energize transformer

      RAMP CLOSURE
• WB 80 on-ramp east of YBI tunnel, tentative opening date: December 15, 2004



 
SOUTH-SOUTH DETOUR  (04-0120R4)                    Lourdes David / Gary Lai
Time Elapsed – 22% Est. Date of Completion – October 27, 2005
Completed – 19% Project cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
First Working Date:  July 10, 2004

STATUS OF WORK:
• Review of re-submitted final design submittals for viaduct substructure and superstructure
• Continue review of other miscellaneous submittals
• Install and repair SWPPP measures damaged by storm on October 18 & 19
• Continue working on building rebar cages for CIDH piles at Bent 51

RAMP CLOSURE & SUPSENSION:
• EB 80 off-ramp to YBI from the #5 lane will be closed for the duration of the project (4 years)
• All field activities are suspended at East tie-in, West tie-in, and Bent 48
• Preparation for building 206 relocation suspended pending conflict resolution with 04-0120C4

contract. Building 206 will remain in place

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 16% Est. Date of Completion – May 26, 2007
Completed – 17% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Respond to contractor RFI’s
• Review contractor submittals
• Shop drawing review
• Partnering workshop with agencies

COMPLETED PROJECTS 
PIER W-2 (04-0120C4)        Project accepted – October 20th, 2004              RE: Leonard Fiji  
ROAD LOCATION (04-0120Q4)        Project accepted – June 19th, 2004 RE: Richard Duncan 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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